Kansas Department of Agriculture — Division of Water Resources
Cooperating Technical Partners Program
Mapping Activity Statement

.Mapping Activity Statement No. 8 — Digital Fiood Insurance Rate Map Production and
Development of Updated Flood Data

‘In accordance with the Cooperating Technical Partners (CTP) Partnership Agreement datéd September 1,

1999 between Kansas Department of Agriculture-Division of Water Resources and the Federal Emergency
Management Agency (FEMA), Mapping Activity Statement (MAS) No. 8 is as follows.

SECTION 1—OBJECTIVE AND SCOPE

The objective of the Flood Map Project documented in this MAS is to develop a Digital Flood Insurance
Rate Map (DFIRM) and Flood Insurance Study (FIS) report for Douglas County and incorporated areas.
The DFIRM and FIS report will be produced in the FEMA Countywide Format. :

This Flood Map project will be completed by the following:

e Kansas Department of Agriculture-Division of Water Resources;
¢ - FEMA Flood Map Production Coordination Contractor {MCC).

The activities to be completed, and who they will be completed by, are summarized in Section 1 of this
MAS.

The activities for this Flood Map Project, including required QA/QC (QA/QC) reviews, and the Mapping
Partners that will complete them are summarized in the table beiow. The sections of this MAS that follow
the table below describe the specific activities, responsible Mapping Partner(s), FEMA standards that must
be met, and resultant map components.

Table 1-1. Summary of Project Activities and Assignments

Activity 1 - Field Surveys and Reconnaissance ' ' T N/A

Activity 2 — Topographic Data Development N/A
Activity 3 — Independent QA/QC Review of Topographic Data N/A
Activity 4 —Hydrologic Analyses N/A
Activity 5-Independent QA/QC Review of Hydrologic Analyses N/A
Activity 6 — Hydraulic Analyses ' , N/A
Activity 7 — Independent QA/QC Review of Hydraulic Analyses N/A
Activity 8 — Floodplain Mapping (Detailed Riverine Analysis) N/A
Activity 8A — Floodplain Mapping (Redelineation Using Effective Flood N/A
Profiles and Updated Topographic Data)
Activity 8B — Floodplain Mapping (Refinement or Creation of Zone A) N/A
Activity 9 — Independent QA/QC Review of Floodplain Mapping (Revised N/A
Areas) ,
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Activity 10 — Base Map Acquisition X

Activity 11 — DFIRM Production {Non-Revised Areas) X

Activity 11A — Independent QA/QC Review of DFIRM Production (Non- X
Revised Areas)

Activity 12 — DFIRM Production (Merge Revised and Non-Revised N/A
Information) ‘

Activity 12A — Application of DFIRM Graphic and Database Specifications X
Activity 12A — Independent QA/QC Review of DFIRM Product Meeting N/A
FEMA Graphic and Database Specifications

Activity 13 — Preliminary DFIRM and FIS Report Distribution X
Activity 14 — Post-Preliminary Processing . __ - X

Activity 1 - Field Surveys and Reconnaissance
This activity is not applicable for digitization of existing flood hazard data.
Activity 2 3 Topographic Data Development
This activity is not applicable for digitization of existing flood hazard data.
Activity 3 - Independent QA/QC Review of Topographic Data
This activity is not applicabie for digitization of existing ﬂood hazard data.
Activity 4 — Hydrologic Analyses
This activity is not applicable for digitization of existing flood hazard data.
Activity 5 - Independent QA/QC Review of Hydrologic Analyses
This activity is not applicable for digitization of éxisting flood hazard data.
Activity 6 - Hydraulic Analyses
This activity is not applicable for digitizatioh of existing flood hazard data.
Activity 7 - Independent QA/QC Review of Hydraulic Analyses
Th_is activity is not applicable for digitization of existing flood hazard data.
Activity 8 - Fioodplain Mapping (Detailed Riverine Analysis)

This activity is not applicable for digitization of existing flood hazard data.
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Activity 8A - Floodplain Mapping (Redelineation of Detailed
Floodplain Boundaries Using Updated Topographic Data)

This activity is not applicable for digitization of existing flood hazard data.

Activity 8B - Floodplain Mapping (Refinement or Creation of Zone A)
Thls actmty is not applicable for digitization of existing flood hazard data.
Activity 9 - Independent QA/QC Review of Floodplain Mapping (Revised Areas)

This activity is not applicable for digitization of existing flood hazard data.

Activity 10 - Base Map Acquisition
' Résmnsiblg Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

cope: This is a required activity when Activities 8, 8A, 8B, and 11 are performed. This activity consists
of obtaining the digital base map, DOQQ, for the project Kansas Department of Agriculture-Division of
Water Resourcesshall provide the digital base map. The required activities are as follows:

Obtain digital files (raster or vector) of the base map.

Secure necessary permissions from the map source to allow FEMA's use and distribution of
hardcopy and digital map products using the digital base map, free of charge.

Certify that the digital data meets the minimum standards and specifications that FEMA requires
for DFIRM production.

Populate the DFIRM database with the information required by FEMA,

Standards: All work under Activity 10 shall be performed |n accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidefines
and Specifications for Flood Hazard Mapping Partners, Kansas Department of Agricultu re- -Division of
Water Resources shall make the following products available to FEMA:

. Written certification that the digital data meet the minimum standards and speciﬁcations'and
. Documentation that FEMA can use the digital base map.
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Activity 11 ~ DFIRM Production {Non-Revised Areas)
Responsible Mapping Partner: Kansas Department of Agriculture-Division of Water Resources

Scope: For all flooding sources except those segments specified in the Introduction to this SOW (that will
have updated flood data developed under Activities 1 through 9), Kansas Department of Agriculture-
Division of Water Resources shall convert the information shown on the effective FIRM and Flood
Boundary Floodway Map (FBFM) panels for all incorporated and unincorporated areas of Douglas County
to digital format in conformance with FEMA DFIRM specifications. Kansas Department of Agriculture-
Division of Water Resources shall use the base map acquired under Activity 10 for the conversion. The
scope of Activity 11 covers the digitization of 31 FIRM panels and O FBFM panels. Kansas Department of
Agriculture-Division of Water Resources also shall incorporate the results of Letters of Map Change
(LOMCs) issued by FEMA since the date of the current effective FIRM for each affected community.

Standards: All work under Activity 11 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, Kansas Department of Agriculture-Division of
Water Resources shall make the following products available to FEMA:

s Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations,
regulatory floodway boundary delineations, cross sections, BFES, flood insurance risk zone labels, and
all applicable base map features; : '

 DFIRM mapping files, prepared in accordance with the requirements in Guidelines and Specifications
for Flood Hazard Mapping Fartners,;

o Metadata files describing the DFIRM data, inciuding all required information shown in Guidelines and
Specifications for Flood Hazard Mapping Partners, :

» Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitabie
scale; and

« A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM, including a check that the road and floodplain
relationship is maintained for all non-revised areas. '

Activity 11A — Independent QA/QC Review of DFIRM Production (Non-Revised Areas)

Responsible Mapping Partner: MCC

Scope: MCC shall review the DFIRM panels submitted by Kansas Department of Agricutture-Division of
Water Resources under Activity 11 to ensure that the new DFIRM panels accurately represent the
information shown on the effective FIRMs and FBFMs for the area mapped. This work shall include, at a
minimum, checking the following: _

. Cross sections were properly located and oriented as shown on the FIRM or FBFM,

. BFEs are properly located and agree with the BFEs shown on the FIRM.

. Regulatory floodway widths agree with the widths shown on the FIRM or FBFM.

. The 1 and 0.2-percent-annual-chance floodplain boundaries agree with the floodplain boundaries
shown on the FIRM and the contour lines, other topographic information, and planimetric
information shown on the DFIRM base,
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. For coastal studies, setup and run-up height elevations shown on the work map agree with these
shown on the data table(s), and stillwater elevations are shown where coastal and riverine flooding
studied in detail join.

. Zone designations are indicated properly.

Standards: All work under Activity 11A shall be performed in accordance with the standards specified in
Section 5 of this MAS. -

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, MCC shall make the following products available to

FEMA:

. A Summary Report that describes the findings of the QA/QC review noting any deficiencies and
providing recommendations to resolve them or agreeing with the mapping results;
. Recommendations to resclve any problems that are identified during the independent QA/QC
review; and
. An annotated copy of the DFIRM with all questions and/or concerns indicated, if necessary.

Activity 12 —DFIRM Production (Merging Revised and Non-Revised Information)
This activity is not applicable for digitization of existing flood hazard data.

Activity 12A — DFIRM Production (Application of DFIRM Graphics and Database
: Specifications)

Responsible Mapping Partner: MCC

Scope: MCC shall apply the final FEMA DFIRM graphic and database specifications to the DFIRM files
produced under Activity 12. This work shall include adding all required annotation, line pattern, area
shading, and map collar information (e.g., map borders, title blocks, legends, notes to user). MCC shall
coordinate with those Mapping Partners responsible for Activities 8, 8A, 8B, 11, and 12, as necessary, to
resolve any problems that are identified during Activity 12A. '

Standards: All work under Activity 12A shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, MCC shall make the following products available to
FEMA: '

« Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations,
regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, and
all applicable base map features;

« DFIRM mapping files, prepared in accordance with the requirements in Guidelines and Specifications
for Flood Hazard Mapping Partners;

» Metadata files describing the DFIRM data, including all required information shown in Guidelines and
Specifications for Flood Hazard Mapping Partners;

o Complete set of plots of DFIRM panels showing ali detailed flood hazard information at a suitable
scale; and
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» A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM.

Activity 128 — Independent QA/QC Review of DFIRM Product Meeting FEMA Graphics and
Database Specifications

This activity is not applicable for digitization of existing flood hazard data.

Activity 13 - Preliminary DFIRM and FIS Report Distribution

Responsible Mapping Partners: MCC

Scope: This activity consists of the final preparation, review and distribution of the Pre!iminary'copies of
the DFIRM and FIS report for community and public review and comment. The activities to be performed
are summarized below. :

Preliminary Transmittal Letter Preparation. The MCC shall prepare letters to transmit the Preliminary
copies of the DFIRM and FIS report and related enclosures to the community, the State NFIP
Coordinator, the FEMA Regional Office, and others as directed by FEMA.

Final QA/QC Review of Preliminary DFIRM and FIS Report: The MCC shall perform a final QA/QC review
of the Preliminary DFIRM and FIS report, including all data tables, Flood Profiles, and other components
of the FIS report. The QA/QC review procedures shall be consistent with the Guidelines and
Specifications for Flood Hazard Mapping Partners.

Discrepancy Resolution: The MCC shall work with Kansas Department of Agriculture-Division of Water
Resources and FEMA as appropriate to resolve discrepancies identified during the final QA/QC review.

Distribution of Preliminary DFIRM and FIS Report: The MCC shall distribute the Preliminary copies of the
DFIRM and FIS report to the community, the State NFIP Coordinator, the FEMA Regional Office, and
others as directed by FEMA.

News Release Preparation: The MCC shall prepare news release notifications of BFE changes and perform
QA/QC reviews of the notices for accuracy and compliance with FEMA format requirements. The MCC
shall file the notifications for later submittal to FEMA for review.

Prefiminary Summary of Map Actions (SOMA) Preparation: The MCC shali prepare Preliminary SOMAs for
all affected communities, if appropriate. The SOMA shall list pertinent information regarding Letters of
Map Change that will be affected by the issuance of the DFIRM (i.e., superseded, incorporated,
revalidated).

Standards: All work under Activity 13 shall be performed in accordance with the standards specified in
Section 5 of this MAS. o

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners and the requirements documented in Section 1 and
Appendix A of the FEMA Document Control Procedures Manual MCC shall make the following products
available to FEMA:
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« Preliminary transmittal letters shall be prepared. These letters and any additional letters requested
by FEMA shall be prepared in accordance with the current version of the FEMA Document Control
Procediures Manual. :

e Preliminary copies of the DFIRM and FIS report, inciuding all updated data tables and Flood Profiles
shall be mailed to the Chief Executive Officer (CEO) and fioodplain administrator of each affected
community, the State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.

« Preliminary SOMAs, prepared in accordance with FEMA requirements, shall be provided as
appropriate.

¢ Revised DFIRM mapping files, prepared In accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM.

o Revised DFIRM database files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM. '

o Revised metadata files describing the DFIRM data, including all required information shown in
Cuidelines and Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM,

« A Summary Report that describes and provides the results of all automated or manual QA/QC review
steps taken during the preparation of the DFIRM shall be provided.

Activity 14 - Post-Preliminary Processing

Responsible Mapping Partners: MCC

Scope: This activity consists of finalizing the DFIRM and FIS report after the Preliminary copies of the
DFIRM and FIS report have been issued for public review and comment. The activities to be performed
are summarized below. _ _ :

Initiation of Statutory 90-Day Appeal Period: When required, upon compietion of a 30-day community
comment period and/or final coordination meeting with the affected communities, the MCC shall arrange
for and verify that the following activities are completed in accordance with the current version of the
FEMA Guidelines and Specifications for Flood Hazard Mapping Partners and Document Control Procedures
Manual

« Proposed BFE determination letters are sent to the community CEOs and floodplain administrators.

« News release notifications of BFE changes are published in prominent newspapers with iocal
circulation. ' '

» The appropriate notices (Proposed Rules) are published in the Federal Register.

Resolution of Appeals and Protests: MCC shall support FEMA in reviewing and resolving appeals and
protests received during the 90-day appeal period. For each appeal and protest, the following activities
shall be conducted as appropriate:

Initial processing and acknowledgment of submittal;

Technical review of submittal;

Preparation of letter(s) requesting additional supporting data;

Performance of revised analyses; and

Preparation of a draft resolution letter and revised DFIRM and FIS report materials for FEMA review.

“The MCC shall maii ail associated correspondence upon authorization by FEMA.
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Preparation of Special Correspondence: MCC shail support FEMA in responding to comments not received
within the 90-day appeal period (referred to as “special correspondence”), including drafting responses
for FEMA review when appropriate and finalizing responses when requested by FEMA. The MCC also shall
mail the final correspondence (and enclosures if appropriate) and distribute appropriate copies of the
correspondence and enclosures upon receipt of authorization from FEMA,

Revision of FIRM and FIS Report: If necessary, the MCC shall work together to revise the DFIRM and FIS
report at the direction of the FEMA Regional Project Officer and distribute Revised Preliminary copies of

the DFIRM and FIS report.

Final SOMA Preparation: The MCC shall prepare Final SOMAs for the affected communities as
appropriate.

Processing of Letter of Final Determination: The MCC shall work with FEMA to establish the effective date
for the DFIRM and FIS report, and shall prepare a Letter of Final Determination (LFDs) for each affected
community for FEMA review in accordance with the FEMA Document Control Procedures Manual. The
MCC also shall mail the final signed LFDs and enclosures and distribute appropriate copies of the signed
LFDs and enclosures upon receipt of authorization from FEMA.

Processing of Final DFIRM and FIS Report for Printing: The MCC shall prepare final reproduction materials.
for the DFIRM and FIS report and provide these materials to the FEMA Map Service Center for printing by
the U.S. Government Printing Office. The MCC also shall prepare the appropriate paperwork to
accompany the DFIRM and FIS report (indluding Print Processing Worksheet, Printing Requisition Forms,
and Community Map Actions Form) and transmittal letters to the community CEOs.

Revalidation Letter Processing. The MCC shall prepare and distribute letters to the community CEOs and
floodplain administrators to notify the affected communities about Letters of Map Change for which
determinations will remain in effect after the DFIRM and FIS report become effective.

Archiving Data: The MCC shall ensure that technical and administrative support data are packaged in the
FEMA required format and stored properly in the library archives until they are transmitted to the FEMA
Engineering Study Data Package Facility.

Standards: All work under Activity 14 shall be performed in accordance with the standards specified in
Section S of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners and the requirements documented in Section 1 and
Appendix A of the FEMA Document Control Procedures Manual MCC shall make the following products

available to FEMA:

« Documentation that the news releases were published in accordance with FEMA requirements;
Documentation that the appropriate Federal Register notices (Proposed and Final Rules) were
published in accordance with FEMA requirements;

o Draft and final Special Correspondence (and all associated enclosures, backup data, and other related
information) for FEMA review and signature as appropriate;

« Draft and final Appeal and Protest acknowledgment, additional data, and resolution letters (and all
associated enclosures, backup data, and other related information) for FEMA review and signature as
appropriate; :

« Draft and final LFDs (and all associated enclosures, backup data, and other related information) for
FEMA review and signature;
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DFIRM negatives and final FIS report materials, including all updated data tables and Flood Profiles;
paperwork for the final DFIRM and FIS report materials;

Transmittal letters for the printed DFIRM and FIS report;

Letter of Map Change Revalidation Letters if appropriate; and

Complete, organized archived technicai and administrative support data

SECTION 2—Technical and Administrative Support Data Submittal

The Project Team members for this Flood Map Project that have responsibilities for activities included in
this Mapping Activity Statement shall comply with the data submittal requirements summarized below.

Ali supporting documentation for the activities in this Mapping Activity Statement shall be submitted in
the TSDN format in accordance with Appendix M, Subsection M.2.1 of FEMA's Guidelines and
Specifications for Flood Hazard Mapping Partners, dated February 2002. Appendix M is available for
viewing or download on the FEMA Web site at http://www.fema.qov/fhm/frm gsam.pdf. Table 2-1
indicates the sections of the TSDN that apply to each mapping activity.

If any issues arise that could affect the completion of an activity within the proposed scope or budget,
the responsible Mapping Partner shall complete & Special Problem Report (SPR) as soon as possible after
the issue is identified and submitted to FEMA. The SPR should describe the issue and propose possible
resolutions. (For additional information on SPRs, refer to Appendix M, Subsection M.2.1.1 of Guidelines
and Specifications for Flood Hazard Mapping Partners.)

Additionally, Kansas Department of Agriculture-Division of Water Resources shall collect and maintain a
set of products for all Activities and shall compile a comprehensive TSDN for the entire project.

SECTION 3—PERIOD OF PERFORMANCE

The mapping activities assigned to Kansas Department of Agriculture-Division. of Water Resources in this
MAS will be completed as specified in the Agreement Articles of the Cooperative Agreement. The
Mapping Activities may be terminated at the option of FEMA or Kansas Department of Agriculture-Division
of Water Resources in accordance with the provisions of the September 1, 1999 CTP Partnership

Agreement,

SECTION 4—FUNDING/COST-SHARING

Funds will be provided by FEMA through a cooperative agreement (EMK-2003-CA-3042) for the .
completion for this Flood Map Project. The cooperative agreement budget identifies the amount to be
provided by each party. Kansas Department of Agriculture-Division of Water Resources shall provide any
additional resources required to complete the assigned activities for this Flood Map Project.
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_ Table 2-1. Mapping Activities and Applicable TSDN Sections
Mapping:Activities’-

Lk e P

e e 3 Db il betiunid i sl it b il b
o —— —

General
Documentation
Special Problem

Reports X X X| X | X|X]|X X X X X X X X
Telephone
Conversation X | X| X | X | X | X | X X X X X X X X
Reports

Meeting
Minutes/Report X | XX | X|X|[X|X]| X | X| X X X X X

General

Correspondence X | x| x| X|X|X]|X| X X | X X X X X
Engineering
Analyses
Hydrologic Analyses X X| X]| X | X X X

Hydraulic Analyses X X | X| X | X X X

L":getlfngmss's"m“ X x| x{ x| x| x [x

Key to Transect
Labeling X X | X | X | X X X

Draft FIS Report X[ X | X X
Mapping
Information X X| X X X X X

Miscellaneous
Reference Y | x| x| x| xXx|x|x! x x| x| X x | X | X

Information

SECTION 5—STANDARDS

The standards relevant to this Mapping Activity Statement are provided in Tables 5-1 and 5-2.
Information on the correct volume, appendix, section, or subsection of FEMA’s Guidelines and
Specifications for Flood Hazard Mapping Partners (April 2003) to be referenced for each mapping activity
are summarized in Table 5-2.

These Guidelines are available for viewing or download from the FEMA Flood Hazard Mapping Web site at

http://www.fema.goy/fhm/dl cgs.shtm.
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Guidelines and Specifications for Flood

Hazard Mapping Partners, April 2003 X X X X X X X

American Congress on Surveying and X X X
Mapping (ACSM) procedures

Global Positioning System (GPS) Surveys:
National Geodetic Survey (NGS-58), X X
*Guidelines for Establishing GPS-Derived

Ellipsoid Heights,” November 1997

EM 1000-1-1000, Photograrmmetric X X
Mapping, March 31, 1993 :

EM 1110-2-1003, Hydrographic Surveys, . X
October 31, 1994 _

Numerical Models Accepted by FEMA for x X X X
NFIP Usage, April 2003

Content Standards for Digital Geospatial
Metadats (Federal Geographic Data
Committee, 1998)

Document Control Procedures Manual,
December 2000
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Table 5-2. Project Activities and Applicable Portions of FEMA Guidelines and
Specifications

i 2 Volumi e
bsection;;and Appendixiiseers:

Field Surveys and
Reconnaissance

Volume 1, Sections 1.2,'1.3, 1.4
(specifically Subsection 1.4.2.1)

Appendices B, C, and M

Topographic Data Development

Volume 1, Section 1.4 {specifically Subsection 1.4.2.1)

Appendix M

Independent QA/QC
Review of Topographic Data

Volume 1, Section 1.4

Appendix M

Hydrologic Analyses

Volume 1, Section 1.4
(specifically Subsections 1.4.2.2 and 1.4.2.4)

Appendices E, F, G, H, and M

Independent QA/QC
Review of Hydrologic Analyses

Volume 1, Section 1.4 (specifically Subsection 1.4.1)

Appendices E, F, G, H, and M

Hydraulic Analyses

Volume 1, Section 1.4
(specifically Subsections 1.4.2.2 and 1.4.2.4)

Appendix C, Sections C.3 and C.7

Appendices B, E, F, G, H, and M

Independent QA/QC
Review of Hydraulic Analyses

Volume 1, Section 1.4 (specificaily Subsection 1.4.1)
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Appendices B, E, F, G, H, and M-
Volume 1, Section 1.4 (specifically Subsection 1.4.2.3)
Floodplain Mapping === eTreTTTTeeTr oI ss s
8 (Detalled Riverine or Appendix C, Sections C. 4 and C.6
Coastal Analysis)  [--oremremumsrmmnen s s s
' Appendices K, L, and M
. . Floodplain Mapping ' Volume 1, Section 1.4
’ 8A {Redelineation Using Effective (specifically Subsections 1.4.2.2 and 1.4.2.3)
Flood Profiles and Updated  |-------------s==-moommsmmmsmmmmmsmmman s o rommmm s nm o s
Topographic Data) Appendices K. L, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.2.3)
Floodplain Mapping
8B (Refinement or Creation of ZONE Y ... ..ooeoo oo immoome e s oo oo sn s el
A) Appendix C, Sections C.4 and C.6
Appendices K, L, and M
Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.3)
Independent QA/QC ~ |-------s--omommosmoososmooooommmmTTTosSEAnTIOTIIIT
9 Review of Floodplain Mapping Appendix C, Sections C.4 and C.6
(Revised Areas) ~ |-----se-----emm--o--ssmsmsoooemmmsmmmmommommomemEEE TS
Appendices D, K, L, and M
Volume 1, Sections 1.3
Base Map (specifically Subsection 1.3.1.8) and
10 Acquisition and Preparation _1_1_4 (fp_eaﬁc?liy 5ubsectuo_n_1.4.3) ) -
Appendices A and B
Volume 1, Section 1.4
11 ‘DFIRM Production (specifically Subsections 1.4.2.3 and 1.4.3.2)
(Non-Revised Areas) ~ |----------stTooTosmsssssomosocoomTomsmomTomonommmTIT
Appendices K, L, and M
Independent QA/QC , Volume 1, Section 1.4 (specifically Subsection 1.4.3)
11A Review of DFIRM Production |-------------=---==---<--==-=-==r---or--osomommonmsnomen o
{Non-Revised Areas) Appendices K, L, and M
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Activity Activity Guidelines Volume,
Number Description Section/Subsection, and Appendix
DFIRM Production Volume 1, Section 1.4 (specifically Subsections 1.4.2.3 and 1.4.3.3)
12 (Merge Revisedand ~ |--------+------osmmossoooossssommmmmmmensnTEoTTTITTT
Non-Revised Information) Appendices K and L
Volume 1, Section 1.4 (speciﬁéally Subsection 1.4.3)
Application of DFIRM Graphic |~ TTromTmomTTmmmmTTIIIT
124 and Database Specifications | ___________________._ A_ p_pfr_‘?'f?s_‘f f“_“f _L ____________________
Appendices K, L, and M
Volume 1, Section 1.4 (specifically Subsection 1.4.3)'
Independent QA/QC
128 Review of DFIRM Product §---------------= """ < o--osmessosoomooEssssooEmmnnnt
Meeting FEMA Graphics and
Database Specifications Appendices K, L, and M
Volume 1, Sections 1.4
. (specifically Subsections 1.4.2 and 1.4.3) and
Preliminary DFIRM and FIS . \
13 Report Distribution |- ----<---==---~ 1.5 (spedifically Subsection 1.3.1)____________._. .
Appendices J, K, L, and M
Voiume 1, Section 1.5
14 Post-Preliminary Processing
Appendices J, K, L, and M

SECTION 6—SCHEDULE

Monitoring Information for Contracted Studies (MICS) will be used to report progress for this
Mapping Activity Statement. The initial schedule will be established when the MAS is signed, and
the schedule progress will be updated no later than 30 days after the end of each quarter.

If changes to the schedule are required, the responsible Mapping Partner shall coordinate with
FEMA and the other Mapping Partners in a timely manner.

SECTION 7—CERTIFICATIONS

The following certifications apply to this MAS:

Activity 1 (Field Surveys and Reconnaissance)

A Registered Professional Engineer or Licensed Land Surveyor will certify topographic data, in
accordance with 44 CFR 65.5(c). Certification of topographic data by the American Society for
Photogrammetry and Remote Sensing is also acceptable,

Activity 2 (Hydrologic Analyses). Activity 4 (Hydraulic Analyses), and Activity 6
(Floodplain Mapping— Detailed Riverine Analysis)
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. A Registered Professional Engineer or Licensed Land Surveyor will certify hydrologic and
hydraulic analyses and data in accordance with 44 CFR 65.6(f).

« A Registered Professional Engineer or Licensed Land Surveyor will certify topographic
- information in accordance with 44 CFR 65.5(c).
e  Any levee systems to be accredited will be certified in accordance with 44 CFR
65.10(e)..

Activity 6 (Floodplain Mapping — Detailed Riverine Analysis), Activity 9 (DFIRM
Production — Non-Revised Areas), Activity 10 (DFIRM Production — Merging
Effective and Revised Information), and Activity 10A (Application of DFIRM
Database and Graphic Specifications)

The DFIRM metadata files will include a description of the horiiontal and vertical accuracy of
the DFIRM base map and floodplain information.

Activity 10 (Base Map Acquisition and Preparation)
o A community official or responsible party will provide written certification that the digital
data meet FEMA’s minimum standards and specifications.

e The responsible Mapping Partner will provide documentation that the digital base map
can be used by FEMA. _

SECTION 8—TECHNICAL ASSISTANCE AND RESOURCES

Kansas Department of Agriculture-Division of Water Resources may obtain copies of FEMA-issued
Letters of Map Change, archived engineering backup data, and data collected as part of the
Mapping Needs Assessment Process from the MCC.

General technical and programmatic information, such as FEMA 265, the Quick-2 computer
program, and the MT-2 forms, can be downloaded from the FEMA Web site
(http://www.fema.gov/fhm). Specific technical and programmatic support may be provided
through the Kansas Department of Agriculture-Division of Water Resources; such assistance
should be requested through the FEMA Project Officer specified in Section 11 of this MAS.

Kansas Department of Agricuiture-Division of Water Resources also may consult with the FEMA
Regional Project Officer to request support in the areas of selection of data sources, digital data
accuracy standards, assessment of vertical data accuracy, data collection methods or
subcontractors, and GIS-based engineering and modeling training.

SECTION 9—CONTRACTORS

Kansas Department of Agriculture-Division of Water Resources intends to use the services of a
contractor for this Flood Map Project. If federal funds are used Kansas Department of
Agriculture-Division of Water Resources shall ensure that the procurement for all contractors
used for this Flood Map Project complies with the requirements of 44 CFR 13.36.

Part 13 may be downloaded in PDF or text format from the U.S. Government Printing Office Web
site at http://www.access.gpo.gov/nara/cfr/waisidx 01/44cfri3 01.html,

SECTION 10—FINANCIAL REPORTING
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Financial reporting requirements will be in accordance with Cooperative Agreement Articles V and
VL. '

SECTION 11—POINTS OF CONTACT

The points of contact for this Flood Map Project are Bob Franke, the FEMA Regicnal Project
Officer; Julie Grauer, the Project Manager for Kansas Department of Agriculture-Division of Water
Resources; or subsequent personnel of comparable experience who are appointed to fulfill these
responsibilities. When necessary, the assistance of the Kansas Department of Agriculture-
Division of Water Resources should be requested through the Project Officer, Julie Grauer.

SECTION 12—PROJECT COORDINATION

Throughout the project, all members of the Project Team will coordinate, as necessary, to ensure
the products meet the technical and format specifications required and contain accurate, up-to-
date information. Coordination activities shall inciude: :

« Meetings, teleconferences, and video conferences with FEMA and other Project Team
members; '

» Telephone conversations with FEMA and other Project Team members on an ad hoc
basis, as required;

« Updates to the MICS system, Mapping Needs Update Support System database, and
other FEMA status information systems in accordance with requirements in Volumes 1
and 3 of Guidelines and Specifications for Flood Hazard Mapping Partners; and

« E-mail, facsimile transmissions, and letters, as required.

Each party has caused this MAS to be executed by its duly authorized representative. -

i )ﬁww/f | Da:/ ‘{AS .

e Grauer
ansas Department of Agriculture-Division of Water Resources

ke (o Toomen | \klo2

Robert G. Bissell, Director Date
Federal Insurance and Mitigation Division :
Federal Emergency Management Agency

willion K BAArm7 11— j3/2/03

Wiltiam R. Blanton Jr., Project Officer Date
Federal Emergency Management Agency
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